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The purpose of this modification to N68939-97-D-0041, order NS40, is to stop the Contractor’s
procurement and installation efforts for the Base IT Infrastructure modernization work in
Sigonella, Italy until 30 January 2003. The Contractor shall immediately take all reasonable
steps to minimize the incurrence of costs allocable to the procurement and installation effort for
Sigonella. The Contractor shall, however, continue all design activity leading to completion of
the Sigonella Base Design Plan (BDP), including complction of the Phase 2 Critical Design
Review (CDR). The design work is the only Sigonella effort that the Contractor is authorized to
perform after the date of this modification unless the Contracting Officer canccls this stop work.

By 30 January 2003, the parties agree that the Government Contracting Officer will either: 1)
cancel the stop work and instruct the contractor to continue with the procurement and installation
efforts for Sigonella, or 2) terminate the work under the Termination for the Government’s
Convenience clause of the contract.

If the stop work is canccllied by 30 January 2003, the Contractor shall resume work. The
Contracting Officer will make an equitable adjustment in the delivery schedule or contract price,
or both, and the contract shall be modified accordingly, if 1) the stop work resulted in an increase
in the time required for, or in the Contractor’s cost properly allocable to, the performance of any
part of this contract, and 2) the Contractor asserts its right to the adjustment within 30 days after
30 January 2003.

If the stop work is not canceled and the Contracting Officer terminates the work for the
convenience of the Government, the Government shall allow reasonable costs resulting from the
stop work 1n arriving at a termination settlement.

Except as modified above, all other terms and conditions of this order remain unchanged and in
full force and effect.



